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Minutes of Meeting 

SATS TECHNICAL COMMITTEE 

August 3, 2023 

 

ATTENDANCE 

Technical Committee (Voting Members): 

 Brian Davis, Chair Sangamon County 

 Patrick McCarthy, Vice Chair Village of Chatham 

 Jeff Myers* Illinois Dept. of Transportation (IDOT): Region 4, District 6 

 Michelle Alexander** Sangamon Mass Transit District 

 Molly Berns Springfield-Sangamon County Regional Planning Commission 

 Nate Bottom City of Springfield 

* 

** 

Represented by Wes Clark 

Represented by Erin Appenzeller 

 

Technical Advisors (Non-Voting Members): 

 Betsy Tracy Federal Highway Administration: Illinois Division Office 

 Brian Wright IDOT: District 6, Local Roads & Streets 

 Bob Innis IDOT: Office of Planning & Programming 

 Stephen Laffey*** Illinois Commerce Commission 

 Ken Boyle*** Springfield Airport Authority 

  IDOT: Office of Intermodal Project Implementation 

 

Others Present: 

SSCRPC Staff Members of the Public 

Shannan Karrick 

Jason Sass 

Kristin Timmons, CMT*** 

Laura Mlacnik, IDOT*** 

*** Attendance via Zoom 

 

 

 

I. CALL TO ORDER 

Chair Brian Davis called the meeting of the SATS Technical Committee to order at 8:30 AM. 
 

II. APPROVAL OF MEETING MINUTES 

Mr. Davis asked if there were any additions or corrections to the minutes of the July 6, 2023, 

Technical Committee meeting. Molly Berns made a motion to approve the minutes as submitted. 

Nate Bottom seconded the motion. The vote to approve was unanimous. 
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III. 2045 LONG RANGE TRANSPORTATION PLAN (LRTP) 

A. Amendment 16 – 2024-2027 TIP Transit Projects 

Shannan Karrick introduced Amendment 16 to the 2045 LRTP and stated that the projects 

were  new to the FY 2024-2027 TIP, and needed to be added to the LRTP. 

 

 

Molly Berns made a motion to recommend approval of Amendment Sixteen to the 2045 

LRTP. Erin Appenzeller seconded the motion. The motion to adjourn passed unanimously. 
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B. Amendment 17 – 2024-2027 TIP Road and Bridge Projects 

Brian Davis presented Amendment 17. 
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Molly Berns made a motion to recommend approval of Amendment Seventeen to the 

2045 LRTP. Nate Bottom seconded the motion. The motion to adjourn passed 

unanimously. 
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IV. FY 2023 – 2026 TRANSPORTATION IMPROVEMENT PROGRAM (TIP) 

A. ST-U Projects Update 

1. Koke Mill Road: Old Jacksonville Road to Washington Street (TIP # 02-2020-06)  

Nate Bottom reported that the project is pending approval with the Illinois 

Department of Natural Resources (IDNR) for approval.  Following IDNR approval, 

the Project Development Report (PDR) will be submitted to IDOT. 
 

2. Iron Bridge Road Overpass and Woodside Road Underpass (TIP # 03-2009-05) 

 Brian Davis stated that they were still seeking additional funding for the projects.   
 

V. TECHNICAL ADVISOR UPDATES 

A. Illinois Department of Transportation (IDOT): Office of Planning & Programming (OPP) 

 Bob Innis reported that the Fall Planning Conference will be held on October 2-4 at the 

Crowne Plaza in Springfield.  There is no registration fee to attend. 
 

B. Federal Highway Administration (FHWA): IL Division Office 

 No report. 
 

C. Federal Transit Administration (FTA) 

 No report. 
 

D. IDOT District 6: Local Roads and Streets (LRS) 

 No report. 
 

E. Illinois Commerce Commission (ICC) 

 Stephen Laffey announced the September 18 – 24 is Railroad Safety Week.  The 

Commerce Commission is available to make presentations on rail safety and will assist 

with safety enforcement. 
  

F. Springfield Airport Authority (SAA) 

 Ken Boyle reported that Phase I and II (removal of runway 1186) will be concluded in 

September.  Phase III will begin in 2024. 
 

 Mr. Boyle further also announced that the Springfield Airport Authority will be celebrating 

its 75th Anniversary with an Open House this weekend from 10 to 4.  Boy scouts will be 

serving a pancake and sausage breakfast.  There will be tours, including the Air National 

Guard facility, static exhibits and activities for children. 
  

VI. AGENCY UPDATES 

A. Springfield-Sangamon Regional Planning Commission (SSCRPC) 

Shannan Karrick reported that staff continue work on the Central Area Parking Study and 

analysis and mapping in the performance areas of safety, pavement, and structures using 

2022 data. 
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B. Sangamon Mass Transit District (SMTD) 

Erin Appenzeller reported the following: 
 

Land Acquisition(TIP # 06-2022-11): 

Land Acquisition (TIP # 06-2023-07): 

FTA approval has been received for both of these projects. 
 

C. City of Springfield 

 Nate Bottom reported the following: 
 

Usable Segment III – Madison Street & Jefferson Street Underpasses (TIP # 02-2023-06): 
The segment remains under construction with an anticipated completion date of June 
2024.  Washington Street will remain closed for reconstruction through November 2023.   

Usable Segment V – Cook Street & South Grand Avenue Underpasses (TIP # 02-2021-

06): 

Work continues on this project.  Ten day closures are expected in the fall. 
 

 Churchill Bridge Road (TIP # 02-2023-05): 

 The project is underway with completion anticipated in September 2023. 
 

 Stanford Avenue (CH20): 11th Street to Fox Bridge Road (TIP # 02-2010-09): 

Utility relocation is in progress.   

 

11th Street (Couth Grand Avenue to Ash Street) Repaving: 

The project is underway. 
   

D. Sangamon County 

 Brian Davis reported the following: 
  

 Sangamon Valley Trail South Extension (TIP # 03-2020-10): 

They met with the consultant last week and will be submitting the paperwork to IDOT by 

October. 
 

CH 31 from IL 54 within Village of Spaulding to Old State Highway 36 within the Village 

of Riverton (TIP # 03-2021-02):  

A preconstruction meeting has been scheduled. 
 

Springfield Sangamon County Transportation Center: 

The east side of the Hub is progressing with completion scheduled for the fall of this year. 

Mr. Davis  said they are waiting on a couple of grant announcements likely to come out 

in the next month or two.  Once successful, the project will go out for letting again. 
 

E. Illinois Department of Transportation (IDOT): Region 4, District 6 

Wes Clark reported the following: 
 

I-55, IL 54, and Sangamon Avenue overlay (TIP # 04-2023-03): 

IL 29 and East Lake Shore Drive crack and joint seal (TIP # 04-2024-10 and 04-2024-11): 
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The projects were on the June letting and have been awarded.  Preconstruction meetings 

will be held in the near future. 
 

F. Village of Chatham 

No report. 
 

VII. PUBLIC COMMENTS 

 None. 
 

VIII. UNFINISHED BUSINESS 

 None. 

IX. NEW BUSINESS 

None.  
 

X. ADJOURNMENT 

There being no further business, Chair Davis asked for a motion to adjourn the meeting.   
 

Molly Berns made a motion to adjourn. Wes Clark seconded the motion. The motion to adjourn 

passed unanimously. 
 

 The regular meeting was adjourned at 8:44 AM.   

 

        

        Respectfully Submitted, 

  

        Shannan Karrick,  

         Recording Secretary 


